
STATE OF NEBRASKA 
DEPARTMENT OF ROADS 

ADDENDUM NO. 1 
PROJECT NO. STPAA-6602(1)   

CONTROL NO. 71047  
CALL NO. 750 

11TH AVENUE, SHERMAN – LINCOLN, HOLDREGE 
LETTING DATE: MARCH 18, 2010 

 
 

 On page 47 of the Special Provisions, the provision titled STATUS OF UTILITIES is void 
and superseded by the following: 
 

STATUS OF UTILITIES 

Project #: STPAA-6602(1)      Control #: 71047 

Location: 11th Ave. & Lincoln St., Holdrege, NE   Date: 3/12/10 

                      

UTILITY COMPANY 

DATE 
AUTHORIZED/ 
NOTIFIED TO 

MOVE 

ANTICIPATED 
STARTING DATE 

EST. # OF 
WORKING 

DAYS 

ANTICIPATED 
COMPLETION 

DATE 

CITY OF HOLDREGE – WATER  CONCURRENT   
CITY OF HOLDREGE – 

SANITARY  CONCURRENT   
CITY OF HOLDREGE – 

ELECTRIC  March 1, 2010 20 April 1, 2010 

CHARTER COMMUNICATIONS  CONCURRENT   

QWEST  CONCURRENT   

  SOURCE GAS    CONCURRENT       

                  

                  

 

The following utility information is current as of March 12, 2010.  The Contractor should request 
a utility status update at the pre-construction meeting, or prior to starting work. 
 
For locating and marking underground facilities, contact the diggers hotline of Nebraska at 1-
800-331-5666. 
 

  

COMMENTS: 
 
City of Holdrege 
The City of Holdrege has existing water main and sanitary sewer within the limits of the project.  
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The water main along the west side of Lincoln Street from 11th Avenue to just north of 14th Avenue will be in 
conflict with several storm sewer pipes and storm sewer curb inlets. This water main will also be in conflict with 
several roadway light poles. This water main will be replaced from 11th Avenue to just north of 14th Avenue 
along Lincoln Street as a part of the project as shown on the plans.  
 
All necessary adjustments, relocations and removals of water main along 11th Avenue shall be completed as a 
part of the project as shown on the plans. 
 
Existing sanitary sewer services will be in conflict with the proposed storm sewer between 11th Ave. and 12th 
Ave. on the east side of Lincoln Street.  All necessary adjustments of sanitary sewers shall be completed as a 
part of the project as shown on the plans.   
 
The City of Holdrege also has existing roadway lighting w/overhead electric lines supplying power to said 
roadway lighting along Lincoln Street. These lights and overhead electric lines will be removed by the City of 
Holdrege prior to start of construction of the project. New roadway lights and underground electric will be 
completed as a part of the project as shown on the plans. 
 
Below is a list of power/light poles in conflict with the proposed roadway improvements.  
 

RELOCATE   REMOVE 

STA. SIDE   STA. SIDE 

102+51 23' RT   206+79 21' LT 

104+74 22' RT   215+27 32' LT 

204+53 24' RT       

209+09 22' LT       

212+00 23' LT       

 

Charter Communications 

An existing coaxial cable television line runs along the south side of 11
th

 Avenue approximately 3-5’ 

behind the existing and proposed back of curb which also crosses Lincoln Street.  This line may be in 

conflict with roadway grading operations and grading for the track of the paver from Station 101+00 to 

Station 109+00 due to its proximity to the existing and proposed roadway.  It shall be protected by the 

Contractor and adjusted concurrent with construction as needed. This line will also be in conflict with 

grading operations and subgrade preparation as it crosses Lincoln Street near Station 204+50 and will be 

adjusted concurrent with construction after pavement removals. An existing cable television line crosses 

11
th

 Avenue near Station 109+25. This line will be in conflict with subgrade preparation and will be 

adjusted concurrent with construction after pavement removals.  

 

A cable television pedestal at Station 102+80 on the south side of 11
th

 Avenue will be in conflict with 

grading operations and will need to be lowered to the proposed finish grade, this adjustment will be 

completed concurrent with construction.  The contractor shall protect this line. 

 

An existing coaxial cable television line crosses Lincoln Street near Station 218+15 and then runs along 

the north side of 14
th

 Avenue. This line should be of adequate depth that it appears it will not conflict 

with grading operations or subgrade preparation, however this line will be in conflict with a proposed 

storm sewer curb inlet at the northwest quadrant of Lincoln Street and 14
th

 Avenue and will be adjusted 
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concurrent with construction. 

 

An existing cable TV pedestal at Station 301+75 will be in conflict with the proposed 48” storm sewer 

outlet pipe. A coaxial cable runs east from above said pedestal approximately 7 feet north of the north 

curb line of 12
th

 Avenue to Station 304+75 where it turns south and exits the project area. This line will 

be in conflict with the proposed 48” storm sewer outlet pipe. This pedestal and line will be relocated to 

the north along an existing utility easement. The relocation of this pedestal and line will be completed 

prior to commencement of 11
th

 Avenue and Lincoln Street construction. 

 

Qwest 

An existing 200 pair telephone line enters the project area from the south at the alley between Sherman 

Street and Sheridan Street on 11
th

 Avenue near Station 102+80. The line crosses 11
th

 avenue and runs 

east approximately 6 feet north of the north curb of 11
th

 Avenue, crosses Lincoln Street and enters a 

telephone pedestal on the east Side of Lincoln Street. This line will be in conflict with grading 

operations and subgrade preparation as it crosses 11
th

 Avenue. Once the pavement in this area has been 

removed this line will be pot holed to determine depth and will be adjusted concurrent with construction 

as needed.  This line will also be in conflict with a proposed storm sewer curb inlet at Station 108+55, 

proposed storm sewer pipe from Station 108+55 to Station 109+95 and a proposed storm sewer curb 

inlet at station 109+95.  From Station 108+55 to Station 109+25 this line shall be protected by the 

contractor during construction, adjusted as needed and placed in the storm sewer pipe trench after 

completion of pipe construction.  From Station 109+25 to Station 109+95 this line will be relocated to 

the north side of the proposed sidewalk. The relocation from Station 109+25 to Station 109+95 will be 

completed prior to commencement of 11
th

 Avenue and Lincoln Street construction. This line will also 

be in conflict with grading operations and subgrade preparation as it crosses Lincoln Street near Station 

205+10. A new line will be bored under the existing Lincoln Street to replace this line at a depth to 

avoid existing and proposed utilities as well as grading operations and subgrade preparation. The 

construction of this new line will be completed prior to commencement of 11
th

 Avenue and Lincoln 

Street construction. 

 

 An existing telephone pedestal at Station 205+15 will be in conflict with the proposed roadway. An 

existing 200 pair telephone line runs north from above said pedestal approximately 7 feet east of the east 

curb of Lincoln Street to a existing telephone pedestal at Station 207+25, the line then turns east and 

leaves the project area.  This line will be in conflict with grading operations and subgrade preparation 

from Station 205+15 to Station 207+25. This line will also be in conflict with a proposed storm sewer 

curb inlet and storm sewer pipe at Station 205+30. The telephone pedestal at Station 207+25 will be in 

conflict with the proposed roadway. The existing telephone pedestals at Stations 205+15 and 207+25 

along with the line running between them will be relocated to the 2’ wide area between the proposed 

sidewalk and the right of way line. The new line to be bored under existing Lincoln Street described 

above will connect to the relocated pedestal at Station 207+25. The relocation of these pedestals and 

telephone line will be completed prior to commencement of 11
th 

Avenue and Lincoln Street 

construction. 

 

An existing 100 pair telephone line crosses Lincoln Street near Station 217+75. This line should be of 

adequate depth that it appears it will not conflict with grading operations or subgrade preparation, 

however this line will be in conflict with a proposed storm sewer curb inlet and proposed storm sewer 
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pipe at the southwest quadrant of Lincoln Street and 14
th

 Avenue. The contractor shall protect this line. 

 

A new cable was added running east-west on the south side of 12
th

 Avenue near Station 209+12. This 

line was installed in fall of 2008 and appeared to be installed with adequate depth to be clear of any 

conflict with proposed improvements of the project. 

 

An existing telephone line crosses 12
th

 Avenue and the proposed 48” storm sewer outlet pipe near 

Station 301+75 where it connects with a telephone pedestal. This line and pedestal will be in conflict 

with the proposed 48” storm sewer outlet pipe. This line shall be protected and adjusted as needed 

during construction. The pedestal will be relocated concurrent with construction. 

 

Source Gas 

An existing 4” gas line enters the project area from the west running east approximately 10 feet north of 

the north curb of 11
th

 Avenue to a gas line on the east side of Lincoln Street. This line should be far 

enough from the proposed improvements that it appears it will not be in conflict from Station 101+00 to 

Station 110+00.  This Line will be in conflict with the proposed storm sewer pipe near Station 110+00 

and will be in conflict with grading and subgrade preparation as it crosses Lincoln Street. This line will 

be relocated concurrent with construction.   

 

An existing 4” gas line crosses 11
th

 Avenue near Station 102+65. This line will be in conflict with 

grading and subgrade preparation as it crosses Lincoln Street. This line will be relocated concurrent with 

construction.   

 

An existing 2” gas line crosses 11
th

 Avenue near Station 109+00. This line may be in conflict with 

grading operations and subgrade preparation, the contractor shall use extreme caution during these 

operations. This line will be in conflict with a proposed storm sewer pipe on the north side of 11
th

 

Avenue. This line will be relocated concurrent with construction. 

 

An existing 4” gas line enters the project area from the south at 10
th

 Avenue, the line runs north 

anywhere from approximately 2 feet to 14 feet east of the east curb of Lincoln Street, the line exits the 

project area to the north at 14
th

 Avenue. This line should be of adequate depth that it appears it will not 

be in conflict with grading operations or subgrade preparation, however this line will be in conflict with 

proposed storm sewer pipe at Station 205+30 and proposed storm sewer pipe at Station 209+75 and will 

be relocated concurrent with construction.  The gas line also closely parallels the proposed storm sewer 

from Station 205+30 to 206+50 and proposed sanitary sewer from Station 206+50 to 208+20.  The 

contractor shall protect this line including but not limited to bracing and/or bridging during storm sewer 

and sanitary sewer construction.  In this area a proposed water main reconstruction will cross the gas 

main at approximately Station 204+90 and a proposed water service at Station 205+00. The gas line will 

not be in conflict with the proposed water main or water service. The gas line will be above the 

proposed water lines, the contractor shall use extreme caution and protect this gas line during water line 

construction. 

 

An existing 2” gas line crosses Lincoln Street near Station 212+10. This line should be of adequate 

depth that it appears it will not be in conflict with grading operations or subgrade preparation, however 

this line will be in conflict with proposed storm sewer pipe on the east side of Lincoln Street and a 
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proposed storm sewer curb inlet in the southwest quadrant of Lincoln Street and Pamela Avenue and 

will be relocated concurrent with construction. This line also cross proposed water main reconstruction 

but will not be in conflict with proposed water main reconstruction. 

 

An existing 2” gas line crosses Lincoln Street near Station 212+45. This line should be of adequate 

depth that it appears it will not be in conflict with grading operations or subgrade preparation, however 

this line will be in conflict with proposed storm sewer pipe on the east side of Lincoln Street and a 

proposed storm sewer curb inlet in the northwest quadrant of Lincoln Street and Pamela Avenue and 

will be relocated concurrent with construction. This line also cross proposed water main reconstruction 

but will not be in conflict with proposed water main reconstruction. 

 

An existing gas line crosses Lincoln Street near Station 217+70. This line should be of adequate depth 

that it appears it will not conflict with grading operations or subgrade preparation, however this line will 

be in conflict with a proposed storm sewer curb inlet in the southwest quadrant of Lincoln Street and 

14
th

 Avenue and shall be relocated concurrent with construction. The contractor shall also protect this 

line and use extreme caution during construction of storm sewer pipe crossing Lincoln Street.  This line 

will also cross proposed water main reconstruction but will not be in conflict with proposed water main 

reconstruction. 

 

An existing 8” gas line crosses the storm sewer outlet portion of the project near Station 304+75. This 

line will be in conflict with the proposed 48” storm sewer outlet pipe. Contractor shall coordinate with 

the gas company to have this gas line relocated prior to commencement of construction of the proposed 

storm sewer outlet pipe in this area. 
 

 
 
 

* * * * * 
 

 On page 89 – 90 of the Special Provisions, Section 3.2 INSTALLATION is amended to 
include the following: 
 
 I.  Native materials will be acceptable for bedding and backfill of the pipe compacted to  
                minimum standard proctor of 95% of maximum dry density of the material 
 

* * * * * 
 

 On page 97 of the Special Provisions, paragraph F. in Section 3.6 LAYING PIPE is void 
and superseded by the following: 
 
 F.  Bedding and backfill material up to 6 inches above the pipe including the haunch    
      area shall be granular material meeting the requirements of well graded sand and 
                 gravelly-sands, little or no fines (SW) as defined in Standard Plan 411.  The bedding 
                 material depth shall be not be less than 4 inches.  The granular bedding and  
                 backfill width shall extend a minimum of a pipe diameter on each side of the sanitary 
                 sewer pipe and shall be compacted to minimum standard proctor of 95% of maximum 
                 dry density of the material.  Bedding of the sanitary sewer is subsidiary to other items  
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                 for which direct payment is made. 
 

* * * * * 
 

 On plan sheet 1, Standard Plan 411 is added to the STANDARD PLANS list,. 
 

* * * * * 
 

 Upon execution of the contract, the plans will be revised to reflect this change. 
 
 
 
 
 
 
  
                                                                          DEPARTMENT OF ROADS 
 
 

     Original signed by Kendall Stege 
 
 
          for      Claude Oie 
           Construction Engineer 
 
Issued:  March 16, 2010 
 
CO:750AD103 
 
NOTICE:  Only the contractors issued bidding proposals receive this addendum and 
responsibility for notifying any potential subcontractors or suppliers remains with the contractor. 

 


